
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT 220753

I. HEADING

Date: February 18, 1998
Subject: Durako Paint, Detroit, Wayne County, Michigan
From: Dave Anderson, OSC, U.S. EPA, RSI, Grosse He, Michigan

1'. Nadeau Attn: K. Mould, USEPA, OSWER, Wash . D . C .. (VIA LAN)
K. Karl, Chief, ERD, Chicago, IL (VIA LAN)
B. Messenger, Chief, ESS, Chicago, IL (VIA LAN)
M. Bensing, ESS, Chicago, IL (VIA LAN)

L;. El-Zein, Chief, RSI, Grosse He, MI (VIA LAN)
B. Beauchamp, ORC, Chicago, IL (VIA LAN)
". Lesser, OPA, Chicago, IL (VIA LAN)
('. Allen, OPA, Chicago, IL (VIA LAN)
]•: . Spaulding, MDEQ, Livonia, MI (E-MAIL)
W. Williams, Dept of Env, Detroit, MI..(FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C (E-MAIL)
D. Henne, Department of Interior (E-MAIL)
],t. J. Flynn, USCG AST, Fort Dix, NJ (E-MAIL)

POLREP No.: POLREP 12/Final(AMENDED)/Fund Lead Removal

II. BACKGROUND

Site No.: B510
Response Authority: CERCLA
C'ERCLIS No. : MID 005 326 673

NPL Status: No
Start Date: October 14, 1997
Demobilization Date: January 29, 1998
Completion Date: January 29, 1998

INFORMATION PRESENTED IN THE FINAL POLREP DATED 2-4-98 IS BEING AMENDED AS
FOLLOWS:

VI. DISPOSITION OF WASTES

To date:, 3,000 gallons of non-haz liquid waste have been shipped to the City
Environmental facility in Detroit, Michigan, for disposal.

ALL OTHER INFORMATION PRESENTED IS ACCURATE



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: February 4, 1998
Subject: Durako Paint, Detroit, Wayne County, Michigan
From: Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie,

Michigan
To:

P. Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C..(VIA LAN)
R. Karl, Chief, ERD, Chicago, IL (VIA LAN)
B. Messenger, Chief, ESS, Chicago, IL (VIA LAN)
v[. Sensing, ESS, Chicago, IL (VIA LAN)
J. El-Zein, Chief, RSI, Grosse lie, MI (VIA LAN)
B. Beauchamp, ORC, Chicago, IL (VIA LAN)
T. Lesser, OPA, Chicago, IL (VIA LAN)
C. Allen, OPA, Chicago, IL (VIA LAN)
R. Spaulding, MDEQ, Livonia, MI (E-MAIL)
W. Williams, Dept of Env, Detroit, MI.. (FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C (E-MAIL)
0. Henne, Department of Interior (E-MAIL)
ijt . J. Flynn, USCG AST, Fort Dix, NJ (E-MAIL)

POLREP No.: POLREP 12/Final

II. BACKGROUND

Site No.: B510
Response Authority: CERCLA
CERCLIS No.: MID 005 326 673
NPL Status: No
3tart Date: October 14, 1997

•Demobilization Date: January 29, 1998
Completion Date: January 29, 1998

III. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. Site Description and Location

L. Site location

The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42026'1.7" North, 83°2'19.8" West)
The site consists of two properties. The first property,
Located at 6315 East 7 Mile Road, is approximately 21,000
square feet in area (210 feet by 100 feet).



The second property, located approximately 250 feet north of
che building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
industrial/ residential area of Detroit.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A. Situation

L. Current situation

Site demobilization is complete. A total of 1,819 waste
drums have been disposed of. Approximately 16 ASTs and 25
oieces of process equipment have been disposed of as clean
scrap or contaminated steel. Solidified paint related
material in a small pit (8'x 8'x 2') has been excavated and
the disposed of as flammable solid.

2. Removal activities to date

On 1-26-98, crew finishes washing inside walls and floors of
building. One haz and two non-haz rolloff boxes were
shipped for disposal.

On 1-27-98, crew demobes site. One haz and three non-haz
rolloff boxes were shipped for disposal. One load of decon
water was shipped for disposal.

On 1-27-98 and 1-28-98, all site related equipment was
demobilized.

B. Planned Removal Activities and Next Steps

L. All field activities are completed.

2. Complete final cost accounting and invoice review.

3. Prepare and finalize OSC report.

C. Key Issues

A formal referral will be made to MDEQ by the U.S. EPA for
any further actions necessary.

V. COST INFORMATION

Costs as of 1-27-98.

Budgeted Spent Remaining
U.S. EPA
DIRECT $ 47,520 $ 18,741 $ 28,779



INDIRECT $ 93,600 $ 40,606 $ 52,994
START $ 160,000 $ 45,574 $ 114,426
ERCS $ 900,000 $ 833,832 $ 66,168
USCG $ 60,000 $ 34,031 $ 25,969

$1,261,120 $ 972,784 $ 288,336

Percent of project funds remaining = 22.9%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
paymeits made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accouiting provided in this report does not necessarily represent
an exict monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

To da:e, 510 cubic yards (17 rolloff boxes) of nonhazardous
debris have been shipped to the Arbor Hills Landfill in
Northville, Michigan for disposal.

To dace, 280 cubic yards (15 rolloff boxes) of hazardous debris
has been shipped to the City Environmental facility in Detroit,
Michigan for disposal.

To date, 25 truck loads (1426 55-gallon drums) of flammable
overpacked drums have been shipped to the Petro-Chem Processing
facility in Detroit, Michigan for disposal.

To da;.e, 7 truck loads (345 55-gallon drums) of non-flammable
overpacked drums have been shipped to the City Environmental
facility in Detroit, Michigan for disposal.

To dat.e, 40 drums of usable product labeled, "Silver Met," have
been picked up by Dupont (the manufacturer) and transported to
the Dupont facility in Mount Clemens, Michigan.

To date, 24 1 cubic yard fiber boxes (17,680 Ibs) of small paint
containers have been shipped to the WRR Environmental Services
facility in Eau Claire, Wisconsin for disposal.

To date, 5 six mil. bags of asbestos containing material (pipe
insulation) have been shipped to City Environmental's Carleton
Farms landfill in New Boston, Michigan for disposal.

To dat.e, 2,507 gallons of waste flammable liquid have been
shipped (via tanker truck) to the Petro Chem Processing Group
facility in Detroit, Michigan for disposal.



To date, approximately 46.13 tons of scrap steel have been
shipped to the Winston Morrow Corporation in Detroit, Michigan
for recycling.

To date, approximately 18 tons of scrap steel have been shipped
to Michigan Metal Processing in Detroit, Michigan for recycling.

To date, three truck loads (28 1 y3 fiber boxes and 6 55 drums)
of flammable solids have been shipped to the Michigan Recovery
System facility in Romulus, Michigan for disposal.

To dace, 85 gallons (1 85-gallon overpack container) of acid
liquid, 85 gallons (1 85-gallon overpack container) of caustic
liquii, and 85 gallons (1 85-gallon overpack container) of
alcohol liquid have been shipped to the City Environmental
facility in Detroit, Michigan, for disposal.

To date, 1,900 gallons of non-haz liquid waste have been shipped
to the City Environmental facility in Detroit, Michigan, for
disposal.


